

Vernon Trail NLT-0208

Bender Projects

65 South Street Vernon, Indiana 47282

Date Thu 10/10/2024

Job #

Prepared By Bradley Bender



Weather

6:00 AM

46° 

Clear

Wind: 3 MPH | Precipitation: .0" | Humidity: 90%

12:00 PM

66° 

Clear

Wind: 6 MPH | Precipitation: .0" | Humidity: 39%

4:00 PM

73° 

Clear

Wind: 5 MPH | Precipitation: .0" | Humidity: 29%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

- Concrete crew removed forms in the early morning and left site, no one else working. See separate minutes of progress meeting this date with David Boswell.

Bradley Bender | 10/10/24 | 02:26PM

Site Safety Observations

No entry

Quality Control Observations

No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	

2. Any schedule delays occur?

3. Did weather cause any delays?

4. Any visitors on site?

5. Any areas that can't be worked on?

6. Any equipment rented on site?



I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 10/10/24 | 02:27PM