

Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Bender Projects

Date Sat 04/05/2025

Job #

Prepared By Bradley Bender



Weather

6:00 AM

58° 

Rain, Overcast

Wind: 9 MPH | Precipitation: .03" | Humidity: 94%

12:00 PM

60° 

Rain, Overcast

Wind: 7 MPH | Precipitation: .01" | Humidity: 95%

4:00 PM

54° 

Rain, Overcast

Wind: 8 MPH | Precipitation: .07" | Humidity: 93%

Work Logs

No entry

| Name | Description | Quantity | Total Hours |
|-------|-------------|----------|-------------|
| Total | | 0 | 0 |

General Notes

- 1:30 pm
Heavy rains continue, photos of bridge deck still above river level.
Bradley Bender | 04/06/25 | 09:43AM

Site Safety Observations

No entry

Quality Control Observations

No entry

Survey

| Questions | N/A | No | Yes | Description |
|---------------------------------|-------------------------------------|--------------------------|--------------------------|-------------|
| 1. Any accidents on site today? | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | |


2. Any schedule delays occur? ☒ ☐ ☐

3. Did weather cause any delays? ☒ ☐ ☐

4. Any visitors on site? ☒ ☐ ☐

5. Any areas that can't be worked on? ☒ ☐ ☐

6. Any equipment rented on site? ☒ ☐ ☐



I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 04/08/25 | 06:35AM