

# Vernon Trail NLT-0208

Bender Projects

65 South Street Vernon, Indiana 47282

Date Fri 04/18/2025

Job #

Prepared By Bradley Bender



## Weather

6:00 AM

64°

Overcast

Wind: 14 MPH | Precipitation: .0" | Humidity: 40%

12:00 PM

76°

Clear

Wind: 13 MPH | Precipitation: .0" | Humidity: 49%

4:00 PM

79°

Clear

Wind: 15 MPH | Precipitation: .0" | Humidity: 45%

## Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

## General Notes

1. Poole have concrete coring sub coring for removeable bollards. uch of restroom nearing completion, doors hung, but no hardware.

10:00 am meeting with David Boswell to review change order pricing, final schedule and projected Thursday completion.  
See separate minutes.

Not personally on site this week as much, out with new grandbaby.

Bradley Bender | 04/19/25 | 07:24AM

## Site Safety Observations

No entry

## Quality Control Observations

No entry

## Survey

Questions

N/A No Yes Description

1. Any accidents on site today?

2. Any schedule delays occur?


3. Did weather cause any delays?






4. Any visitors on site?

5. Any areas that can't be worked on?

6. Any equipment rented on site?

## Attachments





*Bradley Bender*

---

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 04/19/25 | 07:24AM