

Vernon Trail NLT-0208


Bender Projects

65 South Street Vernon, Indiana 47282

Date Mon 04/21/2025

Job #

Prepared By Bradley Bender



Weather

6:00 AM

70° 

Rain, Overcast

Wind: 16 MPH | Precipitation: .01" | Humidity: 68%

12:00 PM

68° 

Partially cloudy

Wind: 19 MPH | Precipitation: .0" | Humidity: 62%

4:00 PM

70° 

Overcast

Wind: 22 MPH | Precipitation: .0" | Humidity: 52%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

1. Omara to be onsite Tuesday for Wednesday paving. No on site today.

10.00am

AAA striping on site, reviewed some locations, and adjustments. Wall mount at NW corner Pike street, 4 SS L brackets instead of thru wall.

11.30am

Walked all site with Jim of Poole, remarked all Bollards. Count will follow next day.

1.30pm

Various pics of on site. Unclear from Poole as to when restroom, or overlook, or bollards will be finished. AAA says Friday for signs, striping next week. May cleanup at commons tomorrow when Omara has loader.

3.00pm

Set 5 fiberglass posts and 4 plastic blazes on Maschino property per morning phone call regarding persons off trail.

Bradley Bender | 04/22/25 | 07:48AM


Site Safety Observations

No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
2. Any schedule delays occur?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
3. Did weather cause any delays?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
4. Any visitors on site?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
5. Any areas that can't be worked on?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
6. Any equipment rented on site?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	

Attachments





BBB

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 04/22/25 | 07:48AM