

# Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Bender Projects

Date Tue 04/22/2025

Job #

Prepared By Bradley Bender



## Weather

6:00 AM

45°

Clear

Wind: 0 MPH | Precipitation: .0" | Humidity: 92%

12:00 PM

61°

Clear

Wind: 2 MPH | Precipitation: .0" | Humidity: 51%

4:00 PM

69°

Clear

Wind: 4 MPH | Precipitation: .0" | Humidity: 36%

## Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

## General Notes

### 1. 7.30am

Poole unloading bobcat and auger for bollards. Brewer says no capstone until next week. Padgett with auger for AAA.

### 9.00am

Noted to AAA when they arrived with steelposts all rot protection should be 28 inch, they are at half. Cody states it is owner directed. Later says spoke with owner, they planned that way as per manufacturer. Don't remove now, will address in punchlist.

Poole hit 4 inch underdrain while doing at gate crossing near where AAA hit yesterday. Will hand dig remaining holes after starting. Bush landscape shows up with trees and shrubs.

1.00pm. Dawson and travis, trail at highway low at porch, add drain into existing clay after paving. Reviewed water trailhead milling need, may not pave this part tomorrow, will do soccer parking, all trail, commons tomorrow.

Discussed liquidated damages for work after Thursday.  
Much cleanup to do, before and after Saturday ribbon cutting.

Cody reviewed 2 ped xing signs, oked need to be 7 foot to bottom instead of 5. All wood posts set.

3.00pm  
David Boswell on site, informed him of above. No sign of overlook or target date. Electric Cable pulled at restroom, waiting on Duke, restroom also needs partition, locks, closers etc.

Will check back on weds and Thursday.

6.00pm  
Helping scouts finish unimproved section, entering from Vinegar Mill, set fiberglass and blazes, and they did trail leveling. Their work is complete, 2 trees may need chain saw outside their scope.

Bradley Bender | 04/24/25 | 07:23AM

Site Safety Observations

No entry

Quality Control Observations

No entry







Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
2. Any schedule delays occur?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
3. Did weather cause any delays?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
4. Any visitors on site?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
5. Any areas that can't be worked on?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
6. Any equipment rented on site?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	










Attachments













BfBe

---

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 04/29/25 | 07:22AM