Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Date Thu 05/15/2025

Job#

Prepared By Bradley Bender









Weather

6:00 AM

64° 🚄

Partially cloudy

Wind: 2 MPH | Precipitation: .0" | Humidity: 95%

12:00 PM

80°

Partially cloudy

Wind: 8 MPH | Precipitation: .0" | Humidity: 67%

4:00 PM

84°



Partially cloudy

Wind: 11 MPH | Precipitation: .0" | Humidity: 69%

		Work Logs		No entry
Name	Description		Quantity	Total Hours
Total			0	0

General Notes

1. 8.00 am

Poole crew beginning overlook assembly. No instructions.

Assisted with repositioning layout to match slab by moving it out equaled all sides, but roof will overhang slab, riprap may be needed as time of fill. Noted anchors 6 inch twist, and simpson ties.

Got with Omara crew Tom Stuehrenberg latest superintendent working on punchlist and showed site. Crew mostly grading backfill seeding around bollards and other spots. Heard of painters at restroom, but door hardware still needed.

2.00pm

Sprayed for carpenters bees all over overlook kiosk.

Bradley Bender | 05/17/25 | 07:57AM

Site Safety Observations

No entry


Quality Control Observations

No entry




Survey				
Questions	N/A No Yes Description			
1. Any accidents on site today?				
2. Any schedule delays occur?				
3. Did weather cause any delays?				
4. Any visitors on site?				
5. Any areas that can't be worked on?				
6. Any equipment rented on site?				

Attachments





























I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 05/17/25 | 07:57AM