



VERNON HISTORIC TRAIL TO MUSCATATUCK COUNTY PARK - DNR NLT 02-08

Vernon, Indiana

Change Order No. 007

Date of Issuance:	November 10, 2025	Effective Date:	November 13, 2025
Owner:	Town of Vernon, Indiana	Owner's Contract No.:	
Contractor:	Dave O'Mara Contractor, Inc.	Contractor's Project No.:	
Engineer:	FPBH, Inc.	Engineer's Project No.:	
Project:	Vernon Trail NLT 02-08	Contract Name:	

The Contract is modified as follows upon execution of this Change Order:

Description:

Final Change Order, to remove balance of unused allowance from contract amount, and reconcile closing contract amount.

Attachments: [List documents supporting change]

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ 1,103,846.00	Original Contract Times: Substantial Completion: March 31, 2025 Ready for Final Payment: April 30, 2025 days or dates
[Increase] [Decrease] from previously approved Change Orders No.001 to No.006 \$ 51,132.90	[Increase] [Decrease] from previously approved Change Orders No.001 to No.006 Substantial Completion: June 3, 2025 Ready for Final Payment: November 1, 2025 days
Contract Price prior to this Change Order: \$ 1,154,978.90	Contract Times prior to this Change Order: Substantial Completion: June 3, 2025 Ready for Final Payment: November 1, 2025 days or dates
[Increase] [Decrease] of this Change Order: \$ 15,000.00	[Increase] [Decrease] of this Change Order: Substantial Completion: June 3, 2025 No Changes Ready for Final Payment: November 1, 2025 days or dates
Contract Price incorporating this Change Order: \$ 1,139,978.90	Contract Times with all approved Change Orders: Substantial Completion: June 3, 2025 No Changes Ready for Final Payment: November 1, 2025 days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: Bradley R. Bender	By: Owner (Authorized Signature)	By: Contractor (Authorized Signature)
Title: Project Manager	Title: Mayor	Title: Chief Eng.
Date: November 10, 2025	Date: Nov 13, 2025	Date: 11-12-25

Approved by Funding Agency (if applicable)	
By:	Date:
Title:	