

Date Mon 08/05/2024

Job #

Prepared By Bradley Bender



Weather

6:00 AM

69°

Partially cloudy

Wind: 0 MPH | Precipitation: .0" | Humidity: 97%

12:00 PM

85°

Partially cloudy

Wind: 5 MPH | Precipitation: .0" | Humidity: 75%

4:00 PM

89°

Clear

Wind: 6 MPH | Precipitation: .0" | Humidity: 64%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

1. Walked all job site and went over basics with Randy Helt of Omara, from 11.30am to 12.30pm. Excavator already parked at commons river access. Randy to unload bobcat and park trailer at lift station. Staking to begin Tuesday or Wednesday, crew to begin at commons Wednesday or Thursday.


Stopped by slide project on SR7 at Lilly property at 2.00 pm. Met with Jason Ellercamp of Rohe, and explained to him that trees dropped in the spring were across the unimproved walking trail, would be difficult for volunteers to clean up. He assured they could either be pulled up, or cut up and disbursed. He will know more in a few weeks when it's not so hot and overgrown.

Bradley Bender | 08/05/24 | 02:53PM



Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
2. Any schedule delays occur?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
3. Did weather cause any delays?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
4. Any visitors on site?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
5. Any areas that can't be worked on?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
6. Any equipment rented on site?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	



I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 08/05/24 | 02:54PM