

Vernon Trail NLT-0208

65 South Street Vernon, Indiana 47282

Bender Projects

Date Wed 04/23/2025

Job #

Prepared By Bradley Bender



Weather

6:00 AM

50° 

Clear

Wind: 0 MPH | Precipitation: .0" | Humidity: 85%

12:00 PM

71° 

Partially cloudy

Wind: 4 MPH | Precipitation: .0" | Humidity: 38%

4:00 PM

78° 

Clear

Wind: 5 MPH | Precipitation: .0" | Humidity: 28%

Work Logs

No entry

Name	Description	Quantity	Total Hours
Total		0	0

General Notes

1. 7.30am

Paving crews mobilizing, assist with layout of paving edges on Jackson down to Water. Crew prepping and milling for parking areas.

Poole placing bollards at gate area, plan to repair underdrain.

9.00am

Paving crew pulling out all personell and equipment as paver has electric and control issues. Dawson says they will be back to finish.

1.00pm

Questions from Poole on bollards at East Jackson. SE cor Jackson and Water, concrete ledge about 24" deep, allowed bollard to be cut off, bed on some aggregate. SE corner Jackson and Poplar, shallow 6 or 8 inch cast line next to bollard, allowed to move West, add some aggregate up side to keep separation.

5.00pm

Poole had cored placed loose bollards along Pike. Electric meter set at Restroom.

Bradley Bender | 04/24/25 | 07:18AM


Site Safety Observations






No entry

Survey

Questions	N/A	No	Yes	Description
1. Any accidents on site today?	☒	☐	☐	
2. Any schedule delays occur?	☒	☐	☐	
3. Did weather cause any delays?	☒	☐	☐	
4. Any visitors on site?	☒	☐	☐	
5. Any areas that can't be worked on?	☒	☐	☐	
6. Any equipment rented on site?	☒	☐	☐	

Attachments







04/23/25 | 08:58AM



04/23/25 | 09:17AM



04/23/25 | 09:18AM



04/23/25 | 09:20AM



04/23/25 | 09:22AM



04/23/25 | 09:24AM



04/23/25 | 01:12PM



04/23/25 | 01:15PM



04/23/25 | 01:15PM



04/23/25 | 01:16PM




04/23/25 | 01:17PM



04/23/25 | 04:52PM




04/23/25 | 04:52PM




04/23/25 | 04:52PM



04/23/25 | 04:52PM



04/23/25 | 05:10PM



04/23/25 | 05:10PM



04/23/25 | 05:10PM

BfBe

I, Bradley Bender, have reviewed and completed this report.

Bradley Bender | 04/29/25 | 07:22AM